

COMPASS

CAPITAL PROGRAM/PROJECT MANAGEMENT SYSTEM



PLANNING



BUDGETING



COLLABORATION



TRACKING



CONTROL



DELIVER



Version 14.5 highlights

- ✓ Program Management Controls
- ✓ Bond Expenditure Tracking
- ✓ Project Cashflow Module
- ✓ Multiple Budget Templates based on Delivery Method

Facilities Lifecycle Software Solutions

Are spreadsheets, disconnected systems, and third-party reports limiting your visibility into project performance? COMPASS™ gives Owners and Project Managers direct control over budgets, costs, schedules, contracts, and reporting across their entire capital program.

Poor coordination and fragmented information can lead to delays, cost overruns, and difficult decision-making. COMPASS™ creates a centralized, cloud-based environment where project teams, consultants, contractors, and stakeholders can work from accurate, up-to-date information while Owners maintain full oversight.

Developed in collaboration with campus architects, senior administrators, directors, and project managers, COMPASS™ brings decades of capital program management experience into one integrated platform. From initial budgeting and expenditure tracking to cost forecasting, document control, scheduling, and executive reporting, COMPASS™ provides the tools needed to reduce risk, improve accountability, and deliver projects with greater control and confidence.

Project management designed for Owners and Project Managers.
Call 877.768.3334 or email sales@logicdomain.com to request an online or onsite demo.



PRODUCT FEATURES AND BENEFITS

- ✓ Centralized program and site-level budget control
- ✓ Detailed project accounts and sub-account tracking
- ✓ Accurate cost forecasting and change-order visibility
- ✓ Complete tracking of commitments, invoices, payments, and charges
- ✓ Better control of schedules, phases, and potential delays
- ✓ Integrated timesheet and workforce tracking
- ✓ Centralized management of RFIs, submittals, bulletins, and change orders
- ✓ Streamlined work order management
- ✓ Complete vendor and contractor activity reporting
- ✓ Multiple prime contractor breakdowns and roll-up reporting
- ✓ Reporting by project, phase, funding source, contract, location, or program
- ✓ Executive-level project status and workload reports
- ✓ Secure role-based, password, and IP-restricted access
- ✓ Google Maps integration for project and site visibility
- ✓ Improved cost control, accountability, and decision-making for Owners and Project Managers

